1 107 projects under construction  $2,068.4 Million
I 6 projects finalized in August $86.7 Million

I Fiscal Year to date: 7 projects finalized




Item | Highway Low bid State Estimate Difference Percent
3g SR 80 $9,792,626.65 | $9,117,833.00 $674,793.65 | 7.4%
3h SR 80 $4,999,229.78 | $4,967,274.28 $31,955.50 | 0.6%
3i UsS 95 $23,867,530.90 | $22,478,353.00 $1,389,177.90 | 6.2%
3j Statewide $911,793.80 | $1,057,264.00

*8a US 60 $1,307,589.15| $1,144,868.00 $162,721.15 | 14.2%
8bh SR 264 $775,397.59 $540,928.00 $234,469.59 | 43.3%
*8c Local $3,826,797.69 | $2,572,247.00 $1,254,550.69 | 48.8%
8d Local $1,141,959.45 | $1,500,912.00

TOTAL THIS MONTH| $41,488,538.17 | $39,662,564.28 $1,825,973.89 | 4.6%

TOTAL FY TO DATE

$142,078,683.47

$150,087,022.70

* Jtem 8a is "Postponed”, item 8c is "Reject All Bids" and are not included in the totals




Mesa
REED PARK
Low Bid $1,307,589| vtk
State estimate| $1,144,868
Difference $162,724 fiert
% Difference 14.2%/¢

Apache
Junction

Gold Canyon

Recommendation: Postponed

Reason for Difference:

w Grading Roadway for
Pavement

w Approach Slab

US 60: Sand Tanks Wash Bridge

W SUTvVeyimng and Layout
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Tuba City

Low Bid $775,398

State estimate| $540,928 264) Hotevilla-Bacavi
Difference $234,470]"" Vilage g walpi
% Difference 43.3% / A \.p

Recommenda_tlon: Awardl SR 264/IR 4 Intersection
Reason for Difference:
w Roadway Excavation

w Lighting Pole Seba Dalkai
w Mobilization Tolani Lake
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Doney Park
Flagstaff Winona




Phase Il - City of Glendale Flashing Yellow Arrows

Low Bid $3,826,798 T P P

State estimate | $2,572,247 i ‘
Difference $1,254,551

% Difference 48.8%

Recommendation: Reject All Bigs
Reason for Difference: +
w Asphaltic Concrete - MOUNTAIN
w Flagging Services
w Electrical Conduit

) v Glendale
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¥ Phoenix A ot
Low Bid $1,141,959 =3/ Junction
State estimate | $1,500,912 \2Y Gilbert SoCCanyon
Difference -$358,953p) Chandler
% Difference -23.9% Queen Creek
Recommendation: Award| AN S32||Teay"
Reason for Difference: — o Marsh Rd: Indian Valley Rd
w Roadway Excavation |, RECERON ~ Midway Rd, Pinal thty
w Aggregate Base Flotence
w Asphaltic Concrete | Coolidge _
w Mobilization £ odd i
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Vail w
Low Bid $9,792,627
State estimate $9,117,833
Difference $674,794
% Difference 7.4%

Recommendation: Award
Reason for Difference:

w Remove Bridge

w Structural Concrete
w Mobilization
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Mescal Benson—=%
Pimaco Two

St David

Coronado
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SR 80: San Pedro River Bridge

Whetstone

Elgin
Huachuca City

Canelo Sierra Vista
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Low Bid $4,999,230
State estimate | $4,967,274
Difference $31,956
% Difference 0.6%
SR 80: Mule Pass Tunnel —
Recommendation: Award | ... \
Reason for Difference: [ Bibee
w Conductors (Lighting) e C®
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Iby
Bard

Low Bid $23,867,531
State estimate | $22,478,353 Winterhaven Buckshot . 8}
Difference $1,389,178Algodones El Prado

'

6.2%| / Yuma Estates

Dome

% Difference

Ligurta

Fortuna

Recommendation: Award 2 Foothills
Reason for Difference:
Borrow (In Place) bmerton
Aggregate Base 7
Pipe Culvert
Mobilization

Remove Bridge
Precast, P/S Member

Colorado

US 95: Rifle Range Rd -
Wellton-Mohawk Canal
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North Central Wrong Way Signs - Various Locations
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